COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/26/2008

ESTIMATE SUMMARY 08:09:29
CONTID: C16801 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 16801-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 218.( DAYS TIME ALLOW: 11/21/2( FIXED COMPLETION DAT
I-70 Dowd Landslide PERCENT TIME: 102.35 ORIG TIME ALLOW: 8/29/20( FIXED COMPLETION DAT
PROJECT NO: IM 0702-281
I-70 Dowd Landslide
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
HAYWARD BAKER, INC. PAY PERIOD ENDING 11/26/2008 DATE TIME STARTED 04/23/2008
11575 WADSWORTH BLVD. DATE LET 04/30/2008 DATE WORK BEGAN  05/05/2008
DATE AWARDED 04/30/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/03/2008 DATE ACCEPTED
BROOMFIELD CO 80020 303 469-1136 DATE NOTICE TO PROCEED 04/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,649,227.59 PARTICIPATING $ 4,511,748.75 S 215,844.64
AWARD PROJECT AMT: $  2,983,703.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.04% TOTAL EARNINGS 4,511,748.75 215,844.64
FUNDS AVAILABLE: $ 137,478.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,511,748.75 215,844.64
TOTAL CLAIMS: $ 0.00 RETAINAGE -44,755.55 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,466,993.20 215,844.64
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,466,993.20 215,844.64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 215,844.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16801-BID ESTIMATE RUN 11/26/2008
PROJECT: IM 0702-281 ESTIMATE NO: 0007 08:09:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00155 *REMOVAL OF WALL 710.000 648.000
LF 0.000 0.00
240.00000 648.000 155,520.00
0010 203-00000 *UNCLASSIFIED EXCAVATION CHANGE ORDER # 6 11,000.000 10,548.000
cy 0.000 0.00
82.80000 10,548.000 873,374.40
0015 203-01510 *BACKHOE 45.000 31.500
HOUR 0.000 0.00
132.00000 31.500 4,158.00
0020 203-02330 *LABORER 62.000 62.000
HOUR 0.000 0.00
46.80000 62.000 2,901.60
0025 208-00002 *EROSION LOG (12 INCH) 1,600.000 672.000
LF 120.000 1,843.20
15.36000 792.000 12,165.12
0030 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,308.00000 1.000 1,308.00
0035 208-00050 *STORM DRAIN INLET PROTECTION 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0040 208-00205 *EROSION CONTROL SUPERVISOR 40.000 20.000
HOUR 4.000 288.00
72.00000 24.000 1,728.00
0045 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 1.000 2,520.00
2,520.00000 1.000 2,520.00
0050 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 11,000.000 0.000
sy 8,800.000 31,680.00
3.60000 8,800.000 31,680.00
0055 504-04410 BLOCK FACING 2,000.000 0.000
SF 0.000 0.00

22.50000 0.000 0.00
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PCN: 16801-BID ESTIMATE RUN 11/26/2008
PROJECT : IM 0702-281 ESTIMATE NO: 0007 08:09:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 504-04430 REINFORCED CONCRETE FACING 16,192.000 16,192.000
SF 0.000 0.00
38.25000 16,192.000 619,344.00
0065 601-01000 CONCRETE CLASS B 12.000 7.000
cy 2.000 450.00
225.00000 9.000 2,025.00
0070 601-06300 CEMENT GROUT CHANGE ORDER # 6 11,125.000 11,125.000
CF 0.000 0.00
37.50000 11,125.000 417,187.50
0075 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN 1,060.000 1,060.000
LF 0.000 0.00
12.00000 1,060.000 12,720.00
0080 607-11580 FENCE (TEMPORARY) 600.000 500.000
LF 0.000 0.00
1.80000 500.000 900.00
0085 618-08900 GROUND ANCHOR CHANGE ORDER # 6 16,171.000 16,171.000
LF 0.000 0.00
51.00000 16,171.000 824,721.00
0090 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 125.000 114.000
HOUR 4.000 600.00
150.00000 118.000 17,700.00
0095 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
132,625.00000 1.000 132,625.00
0100 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
L s 0.000 0.00
12,835.00000 1.000 12,835.00
0105 630-00000 *FLAGGING 200.000 63.750
HOUR 87.250 2,638.44
30.24000 151.000 4,566.24
0110 630-00007 *TRAFFIC CONTROL INSPECTION 160.000 124.000
DAY 25.000 1,500.00
60.00000 149.000 8,940.00
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PCN: 16801-BID ESTIMATE RUN 11/26/2008
PROJECT: IM 0702-281 ESTIMATE NO: 0007 08:09:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 18.000
DAY 19.000 13,338.00
702.00000 37.000 25,974.00
0120 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.900
EACH 0.000 0.00
48.00000 0.900 43.20
0125 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 21.600
EACH 0.000 0.00
48.00000 21.600 1,036.80
0130 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 10.800
EACH 0.000 0.00
48.00000 10.800 518.40
0135 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 9.000 5.400
SF 0.000 0.00
30.00000 5.400 162.00
0140 630-80359 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
DAY 0.000 0.00
6,600.00000 3.000 19,800.00
0145 630-80376 *GUARDRAIL TYPE 7 (TEMPORARY) 1,250.000 1,125.000
LF 0.000 0.00
2.52000 1,125.000 2,835.00
0150 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 3.000 2.700
(TEMPORARY)
EACH 0.000 0.00
4,200.00000 2.700 11,340.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70035 F/A HORIZONTAL DRAINS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0175 630-80380 TRAFFIC CONE CO 2 MCR #1 207.000 96.300
EACH 90.000 900.00
10.00000 186.300 1,863.00



CONTID: 16801 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16801-BID ESTIMATE RUN 11/26/2008
PROJECT: IM 0702-281 ESTIMATE NO: 0007 08:09:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 630-80360 DRUM CHANNELIZING DEVICE CO 2 MCR #1 121.000 108.900
EACH 0.000 0.00
40.00000 108.900 4,356.00
0185 700-70035 F/A INCLINOMETERS CO 3 MCR #2 31,449.490 31,449.490
FA 0.000 0.00
1.00000 31,449.490 31,449.49
0190 203-01600 CRANE (CRAWLER) CO 4 MCR #3 106.500 106.500
HOUR 0.000 0.00
230.00000 106.500 24,495.00
0195 503-01060 MICROPILE (6 INCH) 6 INCH MICROPILES TO SUPPORT 6,600.000 6,600.000
SCALLOP WALL ON WB I-70 CO 5
LF 0.000 0.00
109.00000 6,600.000 719,400.00
0200 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) THIS ITEM 28.000 14.400
IS NEEDED FOR LANE CLOSURE ON I-70. CO 5
DAY 10.800 5,400.00
500.00000 25.200 12,600.00
0205 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE) ITEM USED FOR LANE CLOSURE WESTBOUND I-70 CO 5
EACH 0.000 0.00
1,500.00000 0.900 1,350.00
0210 618-09040 ANCHOR TEST ANCHER TESTS ON TIEBACKS. Cco 5 14.000 14.000
EACH 0.000 0.00
750.00000 14.000 10,500.00
0215 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) I-70 MILE POST 171 6,750.000 6,560.000
SCALLOP WALL AND BIN WALL REPAIR
SF 190.000 9,880.00
52.00000 6,750.000 351,000.00
0220 607-55100 WIRE MESH CHANGE ORDER # 7 ADDING WIRE MESH FOR 96,538.000 0.000
STABILIZATION OF SLOPE
SF 96,538.000 144,807.00
1.50000 96,538.000 144,807.00
CAT 0200 CURRENT AMT 4,640,827.59 $ 215,844.645S 4,503,348.75
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0165 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,200.00000 1.000 7,200.00
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PCN: 16801-BID ESTIMATE RUN 11/26/2008
PROJECT: IM 0702-281 ESTIMATE NO: 0007 08:09:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0170 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
CAT 0400 CURRENT AMT $ 8,400.00 $ 0.00s 8,400.00

PROJECT TOTAL CURRENT AMT §

4,649,227.59 $

215,844.64 $ 4,511,748.75



